ABOUT THIS GANTT CHART

Visualize and track your projects using this Gantt chart template. To start, enti-Milestone Description section and then enter details for each task. The data w to insert new tasks or use the scrollbar to scroll through the timeline.

- Use Progress to add how much of the project you finished by adding a perce
- Add the day you started your project in the Start Date.
- Finish your calculations by filling in the number of days you need to complet




er the tasks you're working on in the ill automatically update and it's easy

ntage number.

e your project in the No. of Days field.

PROJECT TITLE

Group 8	Jiahui Shi	Baolun Chu			Legend:	On track	Low	risk	Med	risk	High	risk	Unas	signed														
Project lead Project Start Date:	Jianui Sni 2021/9/14	Baolun Unu	Yitao Yang	Y1Zhou		September							O	ctober												Novem	L	
Scrolling Increment:	0					14 15 16 17		21 22 23	3 24 25	26 27 2	28 29 30	1 2			8 9 10	0 11 12	13 14	15 16	17 18 19	20 21	22 23 2	24 25	26 27 2	8 29 3				6 7 8
						1																						F
Milestone description	Category	Assigned to	Progress	Start	Days	T W T F	S S M	T W T	FS	S M	T W T	F S	S M T	W T	FSS	M T	WT	FS	S M T	WT	FS	S M	T W	r F S	5 S M	T W	T F	S S M
Interation 01																												
Interation planning and meeting	Goa1	Jiahui Shi	25%	2021/9/14	1	•																						
Complete stakeholder register	High Risk	Baolun Chu	100%	2021/9/15	5					rati																		
Design persona	Low Risk	Yitao Yang	50%	2021/9/20	8																							
Review and test persona	Med Risk	YiZhou	75%	2021/9/24	4																							
Complete progress report	On Track	Jiahui Shi	100%	2021/9/28	2																							
Milestone 01	Milestone		10%	2021/10/1	1																							
Interation 02																												
	High Risk		60%	2021/10/4	13																							
	On Track		50%	2021/10/6	9																							
	Low Risk		33%	2021/10/11	11																							
	Milestone			2021/10/13	1												 ▶											
				2021/10/14	24																							
Interation 03																												
Task 1	On Track			2021/9/29	4																							
Task 2	Med Risk			2021/10/2	14																							
Task 3	On Track			2021/10/17																								
Task 4	Goa1			2021/11/4																							• •	•
Task 5	Low Risk			2021/11/4																							•	
	LOW RISK			2021/5/26	15																							
Interation 04																												
Task 1				2021/11/7																								
Task 2				2021/11/21	5																							
Task 3	Milestone			2022/1/2	1																							
Task 4																												
Task 5																												
To add more data, Insert new rows ABOVE this one																												



PROJECT TITLE

Med risk High risk Unassigned Company name On track Project lead Project Start Date: 2021/10/15 October November December Scrolling Increment: 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6 7 8 9 10 11 12 13 14 W T F S S M T W T T F S S M T W T T F S S M T W T T F S S M T W T T F S S M T W T T F S S M T W T T Milestone description Assigned to Start Days TITLE 1 Task 1 Goal 2021/10/15 3 Task 2 Milestone 2021/10/20 1 Low Risk Task 3 2021/10/12 10 Task 4 Milestone 2021/11/4 1 Task 5 Med Risk 2021/10/21 6 TITLE 2 Task 1 High Risk 2021/10/21 13 Task 2 On Track 2021/10/23 9 Task 3 Low Risk 2021/10/28 11 Task 4 Milestone 2021/10/30 1 Task 5 2021/10/31 24 TITLE 3 Task 1 On Track 2021/10/30 4 Med Risk 2021/11/2 14 Task 3 On Track 2021/11/17 6 Task 4 \diamond \diamond Goal 2021/11/21 3 Task 5 Low Risk 2021/10/21 19 TITLE 4 Task 1 2021/11/24 15 Task 2 2021/12/8 5 Task 3 Milestone 2022/1/19 1 Task 4 Task 5 To add more data, Insert

new rows ABOVE this one